SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 815AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 600 y 784 . 28-Jul 2014. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 05:00 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Di ary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS tightening of CA and DW valves along the =
bike path. Track progress of CCC painting of the CCO 187 installed pipe supports between PP 126 and
Hinge AW/AE. Misc MEP paperwork and write diaries. Ken Chan provided the overnight inspection for
CT.
04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —
The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2200 on July 28,
2014. The closure of the #5 lane of the EB bridge was set up at 2300, and the crew established
themselves in the closure at 2325. The crew spent the shift tightening the valves on the CA and DW utility
stations along the bike path, identified with the soap test during the pressure testing of those lines, and as
noted on the Mechanical Punchlist. The crew also reinstalled the U-bolts at the PS-7 located at PP 68.
The painters removed these u-bolts when priming and painting the pipe and pipe supports.
The crew used the 70 amp welding machine as a generator in performance of this work
The crew left the bridge at 0411 on July 29, 2014 and went off shift at 0500.
Ken Chan provided the overnight inspection for CT. His diary is as follows:
Crew started the work at 11:25pm at SAS, the work was to apply threads and pipe sealing to 2 valves
alongside the bike path pedestal, a total of 7 air valves were repaired so far; At panel pt. 68, installing U-
bolts on both the 2.5" and 4" pipes, 2 bolts on each pipe. Crew was off the bridge by 4:10am.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY
Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 600 Date: 28-Jul-2014 Monday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter INM GENIER VALDES 800 000 000 800 ]
Painter APP Victor Ruiz 800 000 000 800 ]
Di ary: Dispute
CB 19 Expansion Loop 001 O0-MSI-EFA.187 B
Vitor Ruiz and Genier Valdes completed the painted of the CCO 187 added pipe supports in the expansion
loop at PP 126 and to Hinge AW/AE along the IB barriers.
CCO-354 Bid ltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter  INM NARCISO BIAGI 300 000 000 3.00 ]
Plumber/Pipefiter ~ FOR TOM COLOMBO 150 000 000 150 ]
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -

The FWS crew, including Josh Johnson and Tim Esquivel, spent 3 hours to mobilize to and from the
bridge which will be paid under CCO 354. In addition, the pipefitter's union agreement gives them a 12%
hourly shift differential and 8th hour of pay for 7 hours of work for working at night, which is also
compensable under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used will be paid
per the equipment rental rate under CCO 354.
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